COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2007

ESTIMATE SUMMARY 16:00:18

CONTID: C15784R ESTIMATE NO: 0006 PROG SPEC YR:2005

PCN: 15784R-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 137.( DAYS TIME ALLOW: 120 WORK DAYS

Bridge Deck Rehab PERCENT TIME: 114.17 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: BR 109A-018

Bridge Deck Rehab

NAME OF ROAD: 109A

PROJECT COUNTIES: OTERO PROWERS

CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 10/05/2007 DATE TIME STARTED 02/13/2007
10090 I-25 FRONTAGE ROAD DATE LET 01/11/2007 DATE WORK BEGAN

DATE AWARDED 01/22/2007 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 02/13/2007

CURRENT PROJECT AMT: $ 1,706,700.64 PARTICIPATING $ 1,423,911.39 $ 365,244.42
AWARD PROJECT AMT: $ 1,561,305.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.43% TOTAL EARNINGS 1,423,911.39 365,244.42
FUNDS AVAILABLE: $ 282,789.25 STOCKPILED MATERIALS 0.00 -20,370.00
GROSS EARNINGS 1,423,911.39 344,874.42

TOTAL CLAIMS: $ 0.00 RETAINAGE -23,419.59 0.00
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,400,491.80 344,874.42

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,400,491.80 344,874.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 344,874.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,270.000 0.000
SY 1,270.000 3,810.00
3.00000 1,270.000 3,810.00
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 84.000 84.000
LF 0.000 0.00
7.50000 84.000 630.00
0015 208-00020 SILT FENCE 70.000 70.000
LF 0.000 0.00
2.00000 70.000 140.00
0020 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
356.25000 4.000 1,425.00
0025 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0030 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 197.770 0.000
TON 197.770 18,887.04
95.50000 197.770 18,887.04
0035 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 130.000 30.000
GAL 90.000 270.00
3.00000 120.000 360.00
0040 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 2.000 4,388.00
2,194.00000 2.000 4,388.00
0045 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 2.000 1,850.50
925.25000 2.000 1,850.50
0050 626-00000 *MOBILIZATION 1.000 0.907
LS 0.000 0.00
155,000.00000 0.907 140,585.00
0055 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

8,390.25000 1.000 8,390.25
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 627-00005 *EPOXY PAVEMENT MARKING 65.000 15.750
GAL 16.600 6,287.25
378.75000 32.350 12,252.56
0065 630-00000 *FLAGGING 1,000.000 290.500
HOUR 142.000 2,591.50
18.25000 432.500 7,893.13
0070 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 114.000
DAY 31.000 4,735.25
152.75000 145.000 22,148.75
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 39.000
DAY 49.000 29,926.75
610.75000 88.000 53,746.00
0080 630-80002 *FLASHING BEACON (SOLAR) 0.000 0.000
EACH 0.000 0.00
1,221.25000 0.000 0.00
0085 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 0.500
EACH 0.400 122.10
305.25000 0.900 274.73
0090 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 3.000 1.500
EACH 1.200 855.00
712.50000 2.700 1,923.75
0095 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.000
EACH 0.800 732.80
916.00000 1.800 1,648.80
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 22.500
EACH 18.000 1,647.00
91.50000 40.500 3,705.75
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 125.000 53.500
EACH 42.800 5,232.30
122.25000 96.300 11,772.68
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 17.500
EACH 14.000 2,138.50

152.75000 31.500 4,811.63
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 1.600 1,628.40
1,017.75000 3.600 3,663.90
0120 630-80360 *DRUM CHANNELIZING DEVICE 210.000 105.000
EACH 84.000 3,843.00
45.75000 189.000 8,646.75
0125 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 7.500
EACH 6.000 489.00
81.50000 13.500 1,100.25
0130 630-80370 CONCRETE BARRIER (TEMPORARY) 250.000 102.000
LF 81.600 3,774.00
46.25000 183.600 8,491.50
0135 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 60.000 915.00
15.25000 135.000 2,058.75
0140 630-80391 *CHANNELIZING DEVICE (FIXED) 225.000 76.000
EACH 60.800 3,100.80
51.00000 136.800 6,976.80
0145 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0150 630-86820 *TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 1.000
EACH 0.800 4,885.40
6,106.75000 1.800 10,992.15
0155 700-70010 F/A MINOR CONTRACT REVISIONS 95,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 900.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70016 F/A FUEL COST ADJUSTMENT 9,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) ADDITIONAL SPECIAL 144.000 72.000
SIGNS FOR WIDTH RESTRICTION
SF 57.600 1,267.20
22.00000 129.600 2,851.20
CAT 0200 CURRENT AMT $ 530,613.79 $ 103,376.79% 350,424.87
CAT NO0300 STR. M-22-AY
0200 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,827.000 0.000
sy 4,827.000 14,481.00
3.00000 4,827.000 14,481.00
0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,127.000 966.900
SY 66.100 6,626.53
100.25000 1,033.000 103,558.25
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 150.000 17.500
sy 1.000 77.00

77.00000 18.500 1,424.50
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. M-22-AY

0215 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 33.600 30.500
M-22-AY)
sy 3.100 6,200.00
2,000.00000 33.600 67,200.00
0220 202-00520 REMOVAL OF EXPANSION JOINT MATERIAL 510.000 0.000
LF 510.000 23,970.00
47.00000 510.000 23,970.00
0225 210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. M-22-AY) 33.600 30.500
SY 3.100 1,550.00
500.00000 33.600 16,800.00
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 135.850 68.000
TON 67.850 11,873.75
175.00000 135.850 23,773.75
0235 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 822.090 0.000
TON 822.090 78,509.60
95.50000 822.090 78,509.60
0240 515-00120 *WATERPROOFING (MEMBRANE) 1,340.000 662.000
SY 678.000 7,797.00
11.50000 1,340.000 15,410.00
0245 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 420.000 0.000
LF 420.000 52,185.00
124.25000 420.000 52,185.00
0245 MATERIAL ALLOWANCE EXPANSION DEVICE 0-2" 420.000
LF -420.000 -20,370.00
48.50000 0.000 0.00
0250 518-02100 *POLYMER MORTAR END DAM 41.000 0.000
CF 41.000 26,281.00
641.00000 41.000 26,281.00
0255 518-03100 *RAPID CURE SILICONE JOINT SEAL 126.000 0.000
LF 126.000 5,701.50
45.25000 126.000 5,701.50
0260 601-03540 CONCRETE CLASS DT (DECK TOPPING) 150.000 85.500
cy 5.000 1,928.75

385.75000 90.500 34,910.38
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. M-22-AY

0265 602-00020 REINFORCING STEEL (EPOXY COATED) 1,610.000 1,244.000
LB 366.000 366.00
1.00000 1,610.000 1,610.00
CAT 0300 CURRENT AMT $ 508,316.10 $ 217,177.13% 465,814.98

CAT NO0301 STR. L-21-CX

0270 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. 1.000 1.000
L-21-CX)
LS 0.000 0.00
95,675.75000 1.000 95,675.75
0275 202-05150 *SANDBLASTING 7,486.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0280 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 17.000 17.000
cy 0.000 0.00
166.00000 17.000 2,822.00
0285 509-00000 *STRUCTURAL STEEL 275.000 275.000
1B 0.000 0.00
16.25000 275.000 4,468.75
0290 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 107.500 107.500
LF 0.000 0.00
233.50000 107.500 25,101.25
0290 MATERIAL ALLOWANCE EXPANSION DEVICE 0-4" 0.000
LF 0.000 0.00
84.50000 0.000 0.00
0295 601-03040 CONCRETE CLASS D (BRIDGE) 235.000 235.000
cy 0.000 0.00
638.00000 235.000 149,930.00
0295 MATERIAL ALLOWANCE STAY IN PLACE STEEL DECK FORMS 0.000
cY 0.000 0.00
71.64700 0.000 0.00
0300 601-06020 *CONCRETE (PATCHING) (POLYMER) 8.700 0.000
cy 0.000 0.00

6,047.50000 0.000 0.00
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PROJECT: BR 109A-018 ESTIMATE NO: 0006 16:00:18

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. L-21-CX
0305 602-00020 REINFORCING STEEL (EPOXY COATED) 59,203.000 59,203.000
1B 0.000 0.00
1.00000 59,203.000 59,203.00
0310 606-11030 *BRIDGE RAIL TYPE 10M 383.000 191.500
LF 191.500 24,320.50
127.00000 383.000 48,641.00
CAT 0301 CURRENT AMT $ 445,941.00 $ 24,320.50 8 385,841.75
CAT NO0302 STR. L-26-H
0315 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 1.000
LS 0.000 0.00
37,649.50000 1.000 37,649.50
0320 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE (STR. L-26-H) 1.000 1.000
LS 0.000 0.00
6,772.50000 1.000 6,772.50
0325 509-00000 STRUCTURAL STEEL 1,456.000 1,456.000
1B 0.000 0.00
16.25000 1,456.000 23,660.00
0330 509-08100 PROVIDE TEMPORARY SUPPORT 1.000 1.000
LS 0.000 0.00
43,701.75000 1.000 43,701.75
0335 512-00101 BEARING DEVICE (TYPE I) 67.000 67.000
EACH 0.000 0.00
298.75000 67.000 20,016.25
0340 515-00400 *CONCRETE SEALER 1,960.000 1,960.000
sy 0.000 0.00
5.75000 1,960.000 11,270.00
0345 601-03027 CONCRETE CLASS D (SPECIAL) 2.000 2.000
cY 0.000 0.00
2,000.00000 2.000 4,000.00
0350 602-00020 REINFORCING STEEL (EPOXY COATED) 0.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 147,070.00 $ 0.00$ 147,070.00
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PCN: 15784R-BID ESTIMATE RUN 10/08/2007
PROJECT : BR 109A-018 ESTIMATE NO: 0006 16:00:18
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
48,933.50000 1.000 48,933.50
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
23,806.25000 1.000 23,806.25
0365 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,010.00000 2.000 2,020.00
CAT 0400 CURRENT AMT § 74,759.75 $ 0.00s 74,759.75

PROJECT TOTAL

CURRENT AMT §

1,706,700.64 $

344,874.42 $ 1,423,911.35



